

1 **BILL NO. S-24-08-19**

2 SPECIAL ORDINANCE NO. S-105-24

3 **AN ORDINANCE** approving CONSTRUCTION CONTRACT
4 – PIERSON DRAIN IMPROVEMENTS PHASE II – LAKE
5 AVENUE AND RIVER GREENWAY CULVERT UPGRADES
6 - WORK ORDER #83855 – (\$1,852,454.77) – between
FLEMING EXCAVATING, INC. and the City of Fort Wayne,
Indiana, by and through its Board of Public Works.

7 **NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF**
8 **THE CITY OF FORT WAYNE, INDIANA:**

9 **SECTION 1.** That the CONSTRUCTION CONTRACT - PIERSON DRAIN
10 IMPROVEMENTS PHASE II – LAKE AVENUE AND RIVER GREENWAY CULVERT
11 UPGRADES - WORK ORDER #83855 – between FLEMING EXCAVATING, INC. and the
12 City of Fort Wayne, Indiana, by and through its Board of Public Works, is hereby ratified,
13 and affirmed and approved in all respects, respectfully for:

14 All labor, insurance, material, equipment, tools, power, transportation,
15 miscellaneous equipment, etc., necessary for the INSTALLATION OF 80 LF
16 OF 12'X5' CONCRETE BOX CULVERT, 61 LF OF 20'X6' CONCRETE
17 BOX CULVERT, WINGWALLS/HEADWALLS, AND MINOR EXISTING
18 STORM SEWER REALIGNMENTS. PROJECT ALSO INCLUDES
INSTALLATION OF TWO-STAGE DITCH INCLUDING FLEXAMAT, 1,170
LF OF PRE-VEGETATED COIR LOG, GRAVEL ACCESS DRIVE, TRAIL
ALIGNMENT, AND RESTORATION;

19 involving a total cost of ONE MILLION EIGHT HUNDRED FIFTY-TWO THOUSAND FOUR
20 HUNDRED FIFTY-FOUR and 77/100 DOLLARS - (\$1,852,454.77). A copy of said
21 Contract is on file with the Office of the City Clerk and made available for public inspection,
22 according to law.

23 **SECTION 2.** That this Ordinance shall be in full force and effect from and
24 after its passage and any and all necessary approval by the Mayor.

25 

26 Council Member

27 APPROVED AS TO FORM AND LEGALITY

28 

29 Malak Heiny, City Attorney

30

PROJECT:	Pierson Drain Improvements Phase II-Lake			
Resolution#:	83855			
Work Order#:	83855			
Project Designer	Paul Powers			
Construction Manager	Ron Sheppard			
Manager	Stacy Haviland			
Bid Date: (Quote Date)	August 1, 2024			
Funding:	Stormwater Utility Revenue			

BID				Engineer's Estimate		Fleming Excavating Inc		VTF Excavation, LLC	
Item#	Description	Quantity	Unit	Unit Price	Extension	Unit Price	Extension	Unit Price	Extension
1	Mobilization & Demobilization (5%)		1 LS	\$129,000.00	\$ 129,000.00	\$88,997.50	\$ 88,997.50	\$69,130.00	\$ 69,130.00
2	MGS W-Beam Guardrail, 6 ft 3 in. Spacing - Lake	375	LF	\$40.00	\$ 15,000.00	\$25.30	\$ 9,487.50	\$23.22	\$ 8,707.50
3	Guardrail End Treatment, Type OS - Lake Avenue	3	EA	\$4,500.00	\$ 13,500.00	\$3,507.50	\$ 10,522.50	\$3,080.00	\$ 9,240.00
4	Guardrail Terminal System, W-Beam Curved, Type	1	EA	\$3,500.00	\$ 3,500.00	\$3,450.00	\$ 3,450.00	\$3,030.00	\$ 3,030.00
5	Remove Chain Link Fencing	50	LF	\$40.00	\$ 2,000.00	\$45.00	\$ 2,250.00	\$6.00	\$ 300.00
6	6"x6" Wooden Bollard at 6' Spacing	40	EA	\$200.00	\$ 8,000.00	\$150.00	\$ 6,000.00	\$185.00	\$ 7,400.00
7	Maintenance and Protection of Traffic	1	LS	\$25,000.00	\$ 25,000.00	\$26,292.25	\$ 26,292.25	\$62,130.00	\$ 62,130.00
8	Temporary Construction Entrance	4	EA	\$1,000.00	\$ 4,000.00	\$5,140.00	\$ 20,560.00	\$2,750.00	\$ 11,000.00
9	Temporary Erosion & Sedimentation Control - Line	1	LS	\$30,000.00	\$ 30,000.00	\$8,425.00	\$ 8,425.00	\$5,340.00	\$ 5,340.00
10	Temporary Erosion & Sedimentation Control - Line	1	LS	\$30,000.00	\$ 30,000.00	\$9,769.00	\$ 9,769.00	\$8,720.00	\$ 8,720.00
11	Temporary Drain / Stream Diversion Line A	1	LS	\$40,000.00	\$ 40,000.00	\$12,500.00	\$ 12,500.00	\$105,050.00	\$ 105,050.00
12	Temporary Drain / Stream Diversion Lines D & E	1	LS	\$40,000.00	\$ 40,000.00	\$15,000.00	\$ 15,000.00	\$105,050.00	\$ 105,050.00
13	Video Documentation of Conditions	1	LS	\$3,500.00	\$ 3,500.00	\$799.20	\$ 799.20	\$1,950.00	\$ 1,950.00
14	Common Excavation and Grading Pierson Drain - L	1	LS	\$250,000.00	\$ 250,000.00	\$37,481.00	\$ 37,481.00	\$75,805.00	\$ 75,805.00
15	Common Excavation and Grading Maumee Overflo	1	LS	\$250,000.00	\$ 250,000.00	\$54,595.20	\$ 54,595.20	\$74,440.00	\$ 74,440.00
16	Special Backfill, Compacted Aggregate	300	CYD	\$55.00	\$ 16,500.00	\$55.68	\$ 16,704.00	\$110.00	\$ 33,000.00
17	Compacted Aggregate, #53 (6" Depth for Stone Sh	150	SYD	\$55.00	\$ 8,250.00	\$13.13	\$ 1,969.50	\$31.25	\$ 4,687.50
18	Aggregate #5/8	450	CYD	\$55.00	\$ 24,750.00	\$67.52	\$ 30,384.00	\$120.00	\$ 54,000.00
19	Excavation of Unsuitable Material	100	CYD	\$40.00	\$ 4,000.00	\$33.00	\$ 3,300.00	\$27.65	\$ 2,765.00
20	Additional Special Backfill for Unsuitable Material	100	CYD	\$55.00	\$ 5,500.00	\$58.76	\$ 5,876.00	\$110.00	\$ 11,000.00
21	Riprap - Class 1 (24" Depth)	95	CYD	\$110.00	\$ 10,450.00	\$150.20	\$ 14,269.00	\$157.76	\$ 14,987.20
22	Riprap - Class 2 (30" Depth)	1000	CYD	\$125.00	\$ 125,000.00	\$149.23	\$ 149,230.00	\$157.23	\$ 157,230.00
23	Riprap - Revetment (18" Depth)	120	CYD	\$100.00	\$ 12,000.00	\$95.59	\$ 11,470.80	\$138.82	\$ 16,658.40
24	50/50 Glacial Stone & Riprap Blend	35	CYD	\$150.00	\$ 5,250.00	\$770.37	\$ 26,962.95	\$250.33	\$ 8,761.55
25	Removal of Existing 36" RCP Sanitary Sewer Piping	567	LF	\$90.00	\$ 51,030.00	\$92.26	\$ 52,311.42	\$22.57	\$ 12,797.19
26	Removal of Existing 18" CMP Storm Sewer Piping	101	LF	\$60.00	\$ 6,060.00	\$15.00	\$ 1,515.00	\$20.74	\$ 2,094.74
27	Removal of Existing 15" CMP Storm Sewer Piping	25	LF	\$40.00	\$ 1,000.00	\$33.00	\$ 825.00	\$8.57	\$ 214.25
28	Clearing & Grubbing	1	LS	\$20,000.00	\$ 20,000.00	\$82,805.00	\$ 82,805.00	\$28,900.00	\$ 28,900.00

29	Tree Stump (<10?? DBH) Removal for Disposal Of	25	EA	\$500.00	\$ 12,500.00	\$280.00	\$ 7,000.00	\$232.00	\$ 5,800.00
30	Tree Stump (10?? to 20" DBH) Removal for Stockp	46	EA	\$750.00	\$ 34,500.00	\$490.00	\$ 22,540.00	\$138.00	\$ 6,348.00
31	Tree Stump (21?? to 36?? DBH) Removal for Dispc	8	EA	\$1,000.00	\$ 8,000.00	\$850.00	\$ 6,800.00	\$365.00	\$ 2,920.00
32	Tree Stump (>36?? DBH) Removal for Disposal Of	3	EA	\$1,500.00	\$ 4,500.00	\$1,750.00	\$ 5,250.00	\$988.00	\$ 2,964.00
33	Permanent Construction Access Road ? Lakeside Av	9000	SYD	\$25.00	\$ 225,000.00	\$27.41	\$ 246,690.00	\$34.33	\$ 308,970.00
34	Double Leaf Swing Gate (22' Width)	1	LS	\$5,000.00	\$ 5,000.00	\$9,240.00	\$ 9,240.00	\$8,491.00	\$ 8,491.00
35	12-Inch Vegetated Coir Logs	65	LF	\$75.00	\$ 4,875.00	\$112.20	\$ 7,293.00	\$138.32	\$ 8,990.80
36	16-Inch Vegetated Coir Logs	1105	LF	\$90.00	\$ 99,450.00	\$102.30	\$ 113,041.50	\$146.40	\$ 161,772.00
37	Flexamat System	460	SYD	\$120.00	\$ 55,200.00	\$128.82	\$ 59,257.20	\$71.80	\$ 33,028.00
38	HMA Patching, 1" Surface, Type B (Trail)	815	SYD	\$30.00	\$ 24,450.00	\$20.70	\$ 16,870.50	\$18.17	\$ 14,808.55
39	HMA Patching, 2" Surface, Type B (Lake Ave)	140	SYD	\$50.00	\$ 7,000.00	\$23.00	\$ 3,220.00	\$20.19	\$ 2,826.60
40	HMA Patching, 2" Intermediate, Type B (Trail)	815	SYD	\$60.00	\$ 48,900.00	\$25.30	\$ 20,619.50	\$22.21	\$ 18,101.15
41	HMA Patching, 4" Intermediate, Type B (Lake Ave)	140	SYD	\$80.00	\$ 11,200.00	\$41.40	\$ 5,796.00	\$42.93	\$ 6,010.20
42	2-inch Asphalt Mill abd Surface Overlay (Lake Ave)	270	SYD	\$40.00	\$ 10,800.00	\$41.40	\$ 11,178.00	\$36.35	\$ 9,814.50
43	Center Lines, Waterborne Traffic Paint, Yellow, 4 in	600	LF	\$3.00	\$ 1,800.00	\$0.82	\$ 492.00	\$3.03	\$ 1,818.00
44	Edge Line, Waterborne Traffic Paint, White, 4 in. (315	LF	\$3.00	\$ 945.00	\$0.82	\$ 258.30	\$3.03	\$ 954.45
45	Native Erosion Control Seed Mix and 2" Topsoil	0.7	ACRE	\$20,000.00	\$ 14,000.00	\$33,062.50	\$ 23,143.75	\$14,950.00	\$ 10,465.00
46	Native Bioswale Seed Mix and 2" Topsoil	0.15	ACRE	\$20,000.00	\$ 3,000.00	\$46,828.00	\$ 7,024.20	\$26,660.00	\$ 3,999.00
47	Trees (All Sizes and All Types)	14	EA	\$570.00	\$ 7,980.00	\$1,255.00	\$ 17,570.00	\$455.00	\$ 6,370.00
48	Lawns and Grasses (Areas Outside of Drain and Ch	1	LS	\$25,000.00	\$ 25,000.00	\$9,716.25	\$ 9,716.25	\$1,717.00	\$ 1,717.00
49	Lawns and Grasses (Areas Outside of Drain and Ch	1	LS	\$15,000.00	\$ 15,000.00	\$10,838.00	\$ 10,838.00	\$5,150.00	\$ 5,150.00
50	12" Concrete Non-Pressure Utility Piping, Class IV	10	LF	\$150.00	\$ 1,500.00	\$220.02	\$ 2,200.20	\$139.84	\$ 1,398.40
51	18" Concrete Non-Pressure Utility Piping, Class IV	26	LF	\$200.00	\$ 5,200.00	\$210.19	\$ 5,464.94	\$133.78	\$ 3,478.28
52	12' X 5' Precast Reinforced Concrete Box Culvert (80	LF	\$3,500.00	\$ 280,000.00	\$1,610.72	\$ 128,857.60	\$2,022.54	\$ 161,803.20
53	20' X 6' Precast Reinforced Concrete Box Culvert w	61	LF	\$4,500.00	\$ 274,500.00	\$2,950.16	\$ 179,959.76	\$3,659.12	\$ 223,206.32
54	Concrete Headwalls and Wingwalls (Lake Avenue)	1	LS	\$120,000.00	\$ 120,000.00	\$46,270.90	\$ 46,270.90	\$41,660.00	\$ 41,660.00
55	Concrete Headwalls and Wingwalls (Maumee Culve	1	LS	\$150,000.00	\$ 150,000.00	\$81,215.40	\$ 81,215.40	\$41,930.00	\$ 41,930.00
56	12-inch SDR 21 PVC Pressure Utility Piping	55	LF	\$200.00	\$ 11,000.00	\$131.09	\$ 7,209.95	\$209.28	\$ 11,510.40
57	48?? Sanitary Utility Sewerage Manholes w/ Flat Tc	1	EA	\$12,000.00	\$ 12,000.00	\$8,006.00	\$ 8,006.00	\$17,400.00	\$ 17,400.00
58	48" Storm Drainage Manhole w/ Solid Storm Castir	2	EA	\$5,000.00	\$ 10,000.00	\$3,100.00	\$ 6,200.00	\$5,900.00	\$ 11,800.00
59	Owner's Work Allowance	1	LS	\$100,000.00	\$ 100,000.00	\$100,000.00	\$ 100,000.00	\$100,000.00	\$ 100,000.00
TOTAL BASE BID				\$	2,716,590.00	\$	1,872,974.77	\$	2,129,893.18

Bid Alternate #1				Engineer's Estimate		Fleming Excavating Inc		VTF Excavation, LLC	
Item#	Description	Quantity	Unit	Unit Price	Extension	Unit Price	Extension	Unit Price	Extension
60	Permanent Access Road ? Lakeside Area (Recycled	9000	SYD	\$23.00	\$ 207,000.00	\$25.13	\$ 226,170.00	\$29.70	\$ 267,300.00
Total of Alternate #1									

Basis of Award is Base Bid including Alternate # 1 (remove line 33 and replace with Alt.)				Engineer's Estimate	Fleming	VTF
				\$ 2,698,590.00	\$ 1,852,454.77	\$ 2,088,223.18
Addendum No.1					✓	✓
Bidder's Bond					✓	✓
Form 96					✓	✓
Non-Collusion Affidavit					✓	✓
Cert In Lieu/Financial Statement					✓	✓
Employee Drug Testing Program (>\$150K)					✓	✓
Reviewed By <u>Stangl-Glad 8-8-24</u>						

AGREEMENT BETWEEN OWNER AND CONTRACTOR FOR CONSTRUCTION CONTRACT (STIPULATED PRICE)

This Agreement is by and between **Board of Stormwater Management** (“Owner”) and Fleming Excavating, Inc. (“Contractor”).

Terms used in this Agreement have the meanings stated in the General Conditions and the Supplementary Conditions.

Owner and Contractor hereby agree as follows:

ARTICLE 1—WORK

1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The Work is generally described as follows: **Installation of 80 lf of 12'x5' concrete box culvert, 61 lf of 20'x6' concrete box culvert, wingwalls/headwalls, and minor existing storm sewer realignments. Project also includes installation of two-stage ditch including flexamat, 1,170 lf of pre-vegetated coir log, gravel access drive, trail alignment, and restoration.**

ARTICLE 2—THE PROJECT

2.01 The Project, of which the Work under the Contract Documents is a part, is generally described as follows: **83855 Pierson Drain Improvements Phase II - Lake Avenue and River Greenway Culvert Upgrades**

ARTICLE 3—ENGINEER

3.01 City Utilities (“Engineer”), will act as Owner’s representative, assume all duties and responsibilities of Engineer, and have the rights and authority assigned to Engineer in the Contract.

3.02 The part of the Project that pertains to the Work has been designed by **DLZ Indiana, LLC**

ARTICLE 4—CONTRACT TIMES

4.01 Time is of the Essence

A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness for final payment as stated in the Contract Documents are of the essence of the Contract.

4.02 ::NOT USED::

4.03 Contract Times: Days

A. The Work will be substantially complete within **360** days after the date when the Contract Times commence to run as provided in Paragraph 4.01 of the General Conditions.

B. Work shall be completed and ready for final payment in accordance with Paragraph 15.06 of the General Conditions within **420** days after the date when the Contract Times commence to run.

C. Definition of Substantial Completion for this Work shall consist of **Substantial Completion includes installation of box culverts, piping, manholes, and two-stage ditch including flexamat and coir logs. Final Completion includes installation of bollards and lawn restoration.**

4.04 Milestones

- A. Parts of the Work must be completed on or before the following Milestone(s):
1. Milestone 1 **Submittals for all known items with 12 weeks or greater lead times 45 days after Notice to Proceed. Examples include, but are not limited to, box culverts, pipe, flexamat, pre-vegetated coir logs. 45 days after Notice to Proceed**
 2. Milestone 2 **When Lake Ave is closed for culvert installation, Work must be continuous and completed within 6 weeks from the start of the closure, including installation of guardrail and asphalt paving/patching.**
 3. Milestone 3 **Installation of access road and gate. November 1, 2024**

4.05 Liquidated Damages

- A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01 above and that Owner will suffer financial and other losses if the Work is not completed and Milestones not achieved within the Contract Times, as duly modified. The parties also recognize the delays, expense, and difficulties involved in proving, in a legal or arbitration proceeding, the actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of requiring any such proof, Owner and Contractor agree that as liquidated damages for delay (but not as a penalty):
1. Substantial Completion: Contractor shall pay Owner **\$1,500.00** for each day that expires after the time (as duly adjusted pursuant to the Contract) specified above for Substantial Completion, until the Work is substantially complete.
 2. Completion of Remaining Work: After Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Work within the Contract Times (as duly adjusted pursuant to the Contract) for completion and readiness for final payment, Contractor shall pay Owner **\$1,500.00** for each day that expires after such time until the Work is completed and ready for final payment.
 3. Milestones: Contractor shall pay Owner **\$1,500.00** for each day that expires after the time (as duly adjusted pursuant to the Contract) specified above for achievement of Milestone 1, until Milestone 1 is achieved, or until the time specified for Substantial Completion is reached, at which time the rate indicated in Paragraph 4.05.A.1 will apply, rather than the Milestone rate.
 4. Liquidated damages for failing to timely attain Milestones, Substantial Completion, and final completion are not additive, and will not be imposed concurrently.
- B. If Owner recovers liquidated damages for a delay in completion by Contractor, then such liquidated damages are Owner's sole and exclusive remedy for such delay, and Owner is precluded from recovering any other damages, whether actual, direct, excess, or consequential, for such delay, except for special damages (if any) specified in this Agreement.
- C. ::NOT USED::

4.06 ::NOT USED::

ARTICLE 5—CONTRACT PRICE

- 5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents, the amounts that follow, subject to adjustment under the Contract:
- A. :: NOT USED ::

- B. :: NOT USED ::
- C. :: NOT USED ::
- D. For all Work, at the prices stated in Contractor's Bid on the QuestCDN online bid submittal, attached hereto as an exhibit.

TOTAL OF ALL UNIT PRICES One Million Eight Hundred Fifty-Two Thousand Four Hundred
Fifty-Four Dollars and Seventy-Seven Cents.
(\$1,852,454.77).

Basis of Award is Base Bid including Alternate #1

ARTICLE 6—PAYMENT PROCEDURES

6.01 Submittal and Processing of Payments

- A. Contractor shall submit Applications for Payment in accordance with Article 15 of the General Conditions. Applications for Payment will be processed by Engineer as provided in the General Conditions.

6.02 Progress Payments; Retainage

- A. Owner shall make progress payments during performance of the Work as provided in Paragraph 6.02.A.1 below, provided that such Applications for Payment have been submitted within 45-days of the portions complete, and otherwise meet the requirements of the Contract. All such payments will be measured by the Schedule of Values established as provided in the General Conditions (and in the case of Unit Price Work based on the number of units completed) or, in the event there is no Schedule of Values, as provided elsewhere in the Contract.
 - 1. Prior to Final Completion, progress payments will be made in an amount equal to the percentage indicated below but, in each case, less the aggregate of payments previously made and less such amounts as Owner may withhold, including but not limited to liquidated damages, in accordance with the Contract.
 - a. 95 percent of the value of the Work completed (with the balance being retainage).
 - b. 95 percent of cost of materials and equipment not incorporated in the Work (with the balance being retainage).
- B. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total payments to Contractor to 100 percent of the Work completed, less such amounts set off by Owner pursuant to Paragraph 15.01.E of the General Conditions, and less 200 percent of Engineer's estimate of the value of Work to be completed or corrected as shown on the punch list of items to be completed or corrected prior to final payment. However, payments to the Contractor are not to exceed 95% of the total Contract Price until the Owner has verified that the Contractor has made good faith efforts to attain the EBE goal stipulated in Paragraph 9.03.E. Payment of the final 5% of the total Contract Price will be dependent upon acceptance of the Work, in accordance with Paragraph 15.06 of the General Conditions, and good faith efforts to comply with the EBE participation requirements; subject to reduction in the event of non-compliance as provided in Paragraph 9.03.E.
- C. Escrow Agreement.

1. If the Contract is in excess of \$200,000, the contract will be subject to the standard Board of Stormwater Management escrow agreement; unless written notice is received from Contractor prior to execution of the Agreement stating that an Escrow Account is not desired. If an Escrow Account is not desired, then the Board of Stormwater Management, in accordance with IC 36-1-12-14, shall hold the retainage and will not pay interest on the amounts of retainage that it holds.

6.03 Final Payment

- A. Upon final completion and acceptance of the Work, Owner shall pay the remainder of the Contract Price in accordance with Paragraph 15.06 of the General Conditions.

6.04 Consent of Surety

- A. Owner will not make final payment or return or release retainage at Substantial Completion or any other time, unless Contractor submits written consent of the surety to such payment, return, or release.

ARTICLE 7—CONTRACT DOCUMENTS

7.01 Contents

- A. The Contract Documents consist of the following:
 1. This Agreement (00 52 00, inclusive);
 2. Escrow Account Agreement (00 54 43, inclusive);
 3. Drug Policy Acknowledgment Form (00 54 52, inclusive);
 4. E-Verify Affidavit (00 54 53, inclusive);
 5. Performance Bond Form (00 61 13.13, inclusive);
 6. Payment Bond Form (00 61 13.16, inclusive);
 7. General Conditions (00 72 00, inclusive);
 8. Supplementary Conditions (00 73 00, inclusive);
 9. Specifications as listed in the table of contents of the project manual
 10. Drawings consisting of Drawing SY-21720, pages 1 through 60, inclusive, with each sheet bearing the following general title: Pierson Drain Improvements Phase II - Lake Avenue and River Greenway Culvert Upgrades;
 11. Addenda (numbers 1 to 1, inclusive);
 12. Attachments to this Agreement (enumerated as follows):
 - a. Contractor's Bid Worksheet;
 - b. Documentation submitted by Contractor prior to Notice of Award.
 13. The following which may be delivered or issued on or after the Effective Date of the Agreement and are not attached hereto:
 - a. Notice to Proceed;
 - b. Written Amendments;
 - c. Work Change Directives;
 - d. Change Orders;

- B. ::NOT USED::
- C. There are no Contract Documents other than those listed above in this Article 7.
- D. The Contract Documents may only be amended, modified, or supplemented as provided in the Contract.

ARTICLE 8—REPRESENTATIONS, CERTIFICATIONS, AND STIPULATIONS

8.01 Contractor's Representations

- A. In order to induce Owner to enter into this Contract, Contractor makes the following representations:
 - 1. Contractor has examined and carefully studied the Contract Documents, including Addenda.
 - 2. Contractor has visited the Site, conducted a thorough visual examination of the Site and adjacent areas, and become familiar with the general, local, and Site conditions that may affect cost, progress, and performance of the Work.
 - 3. Contractor is familiar with all Laws and Regulations that may affect cost, progress, and performance of the Work.
 - 4. Contractor has carefully studied the reports of explorations and tests of subsurface conditions at or adjacent to the Site and the drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been identified in the Supplementary Conditions, with respect to the Technical Data in such reports and drawings.
 - 5. Contractor has carefully studied the reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site that have been identified in the Supplementary Conditions, with respect to Technical Data in such reports and drawings.
 - 6. Contractor has considered the information known to Contractor itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Contract Documents; and the Technical Data identified in the Supplementary Conditions or by definition, with respect to the effect of such information, observations, and Technical Data on (a) the cost, progress, and performance of the Work; (b) the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor; and (c) Contractor's safety precautions and programs.
 - 7. Based on the information and observations referred to in the preceding paragraph, Contractor agrees that no further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance with the other terms and conditions of the Contract.
 - 8. Contractor is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.
 - 9. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Contractor has discovered in the Contract Documents, and of

discrepancies between Site conditions and the Contract Documents, and the written resolution thereof by Engineer is acceptable to Contractor.

10. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.
11. Contractor's entry into this Contract constitutes an incontrovertible representation by Contractor that without exception all prices in the Agreement are premised upon performing and furnishing the Work required by the Contract Documents.
12. In connection with the performance of Work under this Contract, Contractor agrees to comply with Anti-Discrimination Under Indiana Code Chapter 5-16-6-1 and be bound by Chapter 93.036, of the Code of the City of Fort Wayne, Indiana of 1974, passed by the Common Council of the City of Fort Wayne, Indiana as General Ordinance No. G-34-78 (as amended) on December 12th, 1978. Contractor shall file a Manpower Utilization Report for this project with the Compliance Office within ten (10) days after completion of the construction or upon request of the Office of Compliance.
13. In connection with the performance of the Work under this Contract, Contractor shall follow all requirements pertaining to the U.S. Fish and Wildlife Service National Fish Passage Program Grant and the Great Lakes Commission Great Lakes Sediment and Nutrient Reduction Program Grant including but not limited to:
 - 2 CFR 25 Universal Identifier and System of Award Management (SAM)
 - 2 CFR 170 Reporting Subaward and Executive Compensation Information
 - 2 CFR 175 Award Term for Trafficking in Persons
 - 2 CFR 200 Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards
 - 2 CFR 180 OMB Guidelines to Agencies on Governmentwide Debarment and Suspension
 - 2 CFR 182 Governmentwide Requirements for Drug-Free Workplace
 - 2 CFR 200 Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards
 - 2 CFR 400 Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards
 - 2 CFR 417 Nonprocurement Debarment and Suspension
 - 2 CFR 418 New Restrictions on Lobbying
 - 2 CFR 421 Requirements for Drug-Free Workplace
 - 2 CFR 422 Research Institutions Conduction USDA-Funded Extramural Research
 - Build America, Buy America
 - 41 USC 4712 Whistleblower Protection for Contractor and Grantee Employees
 - 41 USC 6306 Prohibition on members of Congress Making Contracts with Federal Government
 - 48 CFR Subpart 31.201-2 Contracts with Commercial Organizations

8.01 Contractor's Certifications

- A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for or in executing the Contract. For the purposes of this Paragraph 8.02:
 1. "corrupt practice" means the offering, giving, receiving, or soliciting of anything of value likely to influence the action of a public official in the bidding process or in the Contract execution;

2. "fraudulent practice" means an intentional misrepresentation of facts made (a) to influence the bidding process or the execution of the Contract to the detriment of Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and open competition;
3. "collusive practice" means a scheme or arrangement between two or more Bidders, with or without the knowledge of Owner, a purpose of which is to establish Bid prices at artificial, non-competitive levels; and
4. "coercive practice" means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in the bidding process or affect the execution of the Contract.

8.02 Standard General Conditions

- A. Owner stipulates that if the General Conditions that are made a part of this Contract are EJCDC® C-700, Standard General Conditions for the Construction Contract (2018), published by the Engineers Joint Contract Documents Committee, and if Owner is the party that has furnished said General Conditions, then Owner has plainly shown all modifications to the standard wording of such published document to the Contractor, through a process such as highlighting or "track changes" (redline/strikeout), or in the Supplementary Conditions.

ARTICLE 9—MISCELLANEOUS

9.01 Terms

Terms used in this Agreement will have the meanings stated in the General Conditions

9.02 Severability

Any provision or part of the Contract Documents held to be void or unenforceable under any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue to be valid and binding upon Owner and Contractor, who agree that the Contract Documents shall be reformed to replace such stricken provision or part thereof with a valid and enforceable provision that comes as close as possible to expressing the intention of the stricken provision.

9.03 Emerging Business Enterprise (EBE) Participation

EBE Retainage Requirements – If the Contractor is in compliance with the provisions of the construction Contract the Owner will make payments for such work performed and completed. Pursuant to Executive Order 90-01 (amended 5-8-06); the Owner will retain five percent (5%) of the Contract Price to ensure compliance with the EBE participation requirements. Upon final inspection and acceptance of the Work, and determination by the Fort Wayne Board of Public Works that the Contractor has made a good faith effort to subcontract ten percent (10%) of the Contract Price to emerging business enterprises, the Contractor will be paid in full.

In the event there is a determination that good faith compliance with these EBE participation requirements has not occurred, appropriate reduction in the final payment pursuant to paragraph 9.03.E will be made.

If the Contract Price is in excess of \$200,000, the contract will be subject to the standard Board of Stormwater Management escrow agreement. However, payments to the Contractor are not to exceed 95% of the total Contract Price until the Owner has verified that the Contractor has made good faith efforts to attain the 10% EBE goal stipulated in here within. Payment of the final 5% of the total Contract Price will be dependent upon acceptance of the Work, in accordance with Paragraph 15.06 of the General Conditions, and good faith efforts to comply with these EBE participation requirements; subject to reduction in the event of non-compliance as provided in paragraph 9.03.E.

- A. Request for Waiver – If, at the time final payment application is made, Contractor has not attained the ten percent (10%) EBE goal, Contractor shall file with the final payment application a “Request for Waiver.” Said Request for Waiver shall contain a written description of the efforts taken by Contractor to attain the ten percent (10%) EBE goal.
- B. Determination of Waiver Requests – The Vendor Compliance Department of the City of Fort Wayne shall examine all Requests for Waiver to determine if Contractor’s efforts constitute good faith efforts to attain such goal and shall submit recommendations concerning said requests for Waiver for the final determination of the Board of Stormwater Management of the City of Fort Wayne.
- C. Good Faith Efforts. – In determining whether or not the Contractor used “good faith” efforts, the following shall be considered:
 1. Whether the contract can be subdivided as determined by the Engineer and Administrator of Contract Compliance;
 2. Availability of certified EBE businesses to participate as subcontractors;
 3. Non-competitive price quotes received from EBE firms. The Board of Stormwater Management determination for granting a reduction or waiver of the goal because of higher quotes from EBE firms will be based on factors that include, but are not limited to the following:

- a. The Engineer's estimate for the work under a specific contract;
 - b. The Contractor's own estimate for the work under the subcontract;
 - c. An average of the valid prices quoted for the subcontract;
 - d. Demonstrated increase in other contract costs as a result of sub-contracting to EBE firm(s).
4. Documented measures taken by the Contractor to comply with the EBE participation goal;
 5. EBE subcontractor failed to fulfill their obligation in regard to the time delivery of goods and/or services. Also in regards to the quality of the goods and/or services set forth in the bid specifications.
 6. Such other matters as the Board of Stormwater Management deems relevant.
- D. Consequences of Noncompliance – In the event the Board of Public Works approves a recommendation that Contractor failed to make good faith efforts at compliance, the Contract Price shall be reduced by the amount calculated as the difference between the EBE participation goal of 10% and the actual participation level met by the Contractor, but in no case shall it be reduced by more than 5%. Said amount shall be added to the City of Fort Wayne EBE Bond Guarantee Fund and Contractor agrees to accept the reduced amount as full payment under the terms of his/her Contract.
- E. Waiver Approved – In the event the Board of Stormwater Management determines that a good faith effort to comply with these EBE participation requirements has been made, the Contract Price shall not be reduced, and the balance owing to the Contractor shall be paid in full.

IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement (Contract/Resolution Number 83855). One counterpart has been delivered to Owner, and one counterpart delivered to Contractor. All portions of the Contract Documents have been signed or have been identified by Owner and Contractor or on their behalf.

This Agreement will be effective on _____, _____ (which is the Effective Date of the Agreement).

CONTRACTOR:

OWNER:

CITY OF FORT WAYNE

BY: _____
(Name)

BY: _____
Sharon Tucker, MAYOR

TITLE: _____

DATE: _____
(Date signed by Contractor)

Address for giving notices:

Board of Stormwater Management

BY: _____
Matthew Wirtz, CHAIR

BY: _____
Shan Gunawardena, MEMBER

BY: _____
Chris Guerrero, MEMBER

ATTEST: _____
Michelle Fulk-Vondran, CLERK

DATE: _____
(Date signed by Board)

Interoffice Memo

Date: August 16, 2024
To: Common Council Members
From: Michael Kiestler, Manager, City Utilities Engineering
RE: Pierson Drain Stormwater Improvements Ph. II
83855

Michael Kiestler
8.20.2024

Council District # 1, 6

The contractor shall furnish all labor, insurance, equipment, materials and power for the completion of the project: Installation of 80 lf of 12'x5' concrete box culvert, 26 lf of 20'x6' concrete box culvert, and minor existing storm sewer realignments. Project also includes installation of two-stage ditch including flexamat, 1,170 lf of pre-vegetated coir log, gravel access drive, and restoration.

Implications of not being approved: This project is the second phase of a project making improvements to Pierson Drain to help reduce upstream flooding. This project will also provide better protection of the rivergreenway crossing over the ditch. If this project is not approved, the flooding will continue, and we'll have ongoing maintenance issues at both Lake Avenue and the rivergreenway crossing to keep the culverts open and free flowing.

If Prior Approval is being Requested, Justify: N/A

This project was advertised to contractors on 7/11/2024, and 7/18/2024 in the Journal Gazette.

The contract for Resolution # 83855 awarded to Fleming Excavating for \$1,852,454.77 was the lowest most responsive bidder of two bidders and 31% below the Engineer's estimate of \$2,698,590.00. The second lowest bidder was \$235,768.41 above Fleming Excavating.

The cost of said project funded by Stormwater Utility Revenue.

Council Introduction Date 8/27/2024

CC: Matthew Wirtz
Jill Helfrich
File

BILL NO. S-24-08-19










REPORT OF COMMITTEE ON CITY UTILITIES
September 10, 2024

Russ Jehl Chair
Paul Ensley Co-Chair
All Council Members


An Ordinance approving Construction Contract – Pierson Drain Improvements Phase II – Lake Avenue and River Greenway Culvert Upgrades - Work Order #83855 – between Fleming Excavating, Inc. and the City of Fort Wayne, Indiana, by and through its Board of Public Works

Involving a total cost of \$1,852,454.77

COMMITTEE ON CITY UTILITIES HAVE HAD SAID Ordinance under consideration and beg leave to report back to the Common Council that said Ordinance

<u>COUNCIL MEMBER</u>	<u>DO PASS</u>	<u>DO NOT PASS</u>	<u>ABSTAIN</u>
<u>BENDER</u>			
<u>BOOKER</u>			
<u>CHAMBERS</u>			
<u>ENSLEY</u>			
<u>FREISTROFFER</u>			
<u>HARTMAN</u>			
<u>JEHL</u>			
<u>MYERS</u>			
<u>PADDOCK</u>			

LANA R. KEESLING
CITY CLERK



Public Hearing Date: N/A


Read the first time in full and on motion by Councilperson Jehl.

Read the second time by title and referred to the City Utilities Committee.

Read the third time in full and on motion by Councilperson Jehl, placed on passage by the following vote:

<u>TOTAL VOTES</u>	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>
BENDER	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
BOOKER	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
CHAMBERS	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
ENSLEY	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
FREISTROFFER	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
HARTMAN	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
JEHL	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
MYERS	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
PADDOCK	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

DATED: September 10, 2024



 LANA R. KEESLING, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as

Special Ordinance No. S-24-08-19 on the 10th day of September, 2024

ATTEST:



 LANA R. KEESLING
 CITY CLERK



 PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 11th of September 2024, at the hour of 8:55 o'clock A.M. E.S.T.



 LANA R. KEESLING, CITY CLERK

Approved and signed by me this 11th day of Sept 2024, at the hour of 10:16 o'clock A.M. E.S.T.



 SHARON TUCKER, MAYOR

