

1  
2  
3  
4  
5  
6  
7  
8  
9  
10  
11  
12  
13  
14  
15  
16  
17  
18  
19  
20  
21  
22  
23  
24  
25  
26  
27  
28  
29  
30

**BILL NO. S-20-09-04**

SPECIAL ORDINANCE NO. S-88-20

AN ORDINANCE approving CONSTRUCTION CONTRACT - BECKETT'S RUN TRAIL: ST JOE CENTER RD TO CLINTON ST - RESOLUTION/WORK ORDER #0187R - \$602,777.00 between BROOKS CONSTRUCTION COMPANY, INC. and the City of Fort Wayne, Indiana, in connection with the Board of Public Works.

**NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:**

**SECTION 1.** That the CONSTRUCTION CONTRACT - BECKETT'S RUN TRAIL: ST JOE CENTER RD TO CLINTON ST - RESOLUTION/WORK ORDER #0187R by and between BROOKS CONSTRUCTION COMPANY, INC. and the City of Fort Wayne, Indiana, in connection with the Board of Public Works, is hereby ratified, and affirmed and approved in all respects, respectfully for:

All labor, insurance, material, equipment, tools, power, transportation, miscellaneous equipment, etc., necessary for improvements to the west side of the St. Joe River and along the Beckett's Run Stream by constructing a 10 foot wide asphalt trail from Martin Luther Drive to Cinton Street. The project includes ADA curb ramps, a trailhead parking lot, connections to neighborhoods, a bridge, culverts, handrailing and park benches;

involving a total cost of SIX HUNDRED TWO THOUSAND SEVEN HUNDRED SEVENTY-SEVEN AND 00/100 DOLLARS - (\$602,777.00). A copy of said Contract is on file with the Office of the City Clerk and made available for public inspection, according to law.



**Bid Tabulation**

Greenway - Beckett's Run Trail-St Joe Center Rd to Clinton St

RES. NO. / W.C 0197R

06/13/20

ITEM NO	ITEM	Estimate		BIDDER: Brooks Construct		BIDDER: Primo		BIDDER: API Construction		BIDDER: Crosby Excavating		BIDDER: Bunn			
		PLAN QTY	UNIT	UNIT COST Est (\$)	AMOUNT Est (\$)	UNIT COST (\$)	AMOUNT (\$)	UNIT COST (\$)	AMOUNT (\$)	UNIT COST (\$)	AMOUNT (\$)	UNIT COST (\$)	AMOUNT (\$)		
				% over % under	% over % under	% over % under	% over % under	% over % under	% over % under						
TOTAL				\$54,495.00		\$602,777.00		\$633,418.92		\$633,495.00		\$677,295.95		\$728,000.01	
						8.71% 0.00%		14.23% 0.00%		14.25% 0.00%		22.15% 0.00%		31.29% 0.00%	
1	Mobilization and Demobilization	1	LS	\$20,000.00	\$20,000.00	\$30,000.00	\$30,000.00	\$31,670.94	\$31,670.94	\$30,000.00	\$30,000.00	\$32,500.00	\$32,500.00	\$15,390.78	\$15,390.78
2	Maintenance of Traffic & Wetland areas	1	LS	\$12,000.00	\$12,000.00	\$19,667.40	\$19,667.40	\$5,250.00	\$5,250.00	\$27,000.00	\$27,000.00	\$16,850.00	\$16,850.00	\$39,606.36	\$39,606.36
3	Construction Engineering & Staking	1	LS	\$15,000.00	\$15,000.00	\$12,000.00	\$12,000.00	\$48,932.00	\$48,932.00	\$45,000.00	\$45,000.00	\$13,000.00	\$13,000.00	\$18,315.86	\$18,315.86
4	Clearing of Right of Way	1	LS	\$25,000.00	\$25,000.00	\$20,000.00	\$20,000.00	\$20,345.51	\$20,345.51	\$27,943.11	\$27,943.11	\$10,000.00	\$10,000.00	\$17,822.92	\$17,822.92
5	Common Excavation	480	CY	\$4.00	\$19,200.00	\$75.00	\$36,000.00	\$45.00	\$21,600.00	\$35.00	\$16,800.00	\$31.50	\$10,320.00	\$60.14	\$28,867.20
6	Common Excavation	150	CY	\$4.00	\$6,000.00	\$50.00	\$7,500.00	\$44.12	\$6,618.00	\$42.00	\$6,300.00	\$33.00	\$4,950.00	\$138.99	\$20,848.50
7	Temporary Silt Fence	620	LF	\$3.00	\$1,860.00	\$3.00	\$1,860.00	\$4.50	\$2,790.00	\$3.00	\$1,860.00	\$3.50	\$2,170.00	\$3.97	\$2,461.40
8	Site Restoration (HYDROSEEDING/SEEDING, 2" TOP SOIL, STRAW & MULCH INCLUDED)	1	LS	\$75,000.00	\$75,000.00	\$110,000.00	\$110,000.00	\$78,000.00	\$78,000.00	\$78,000.00	\$78,000.00	\$115,000.00	\$115,000.00	\$108,981.22	\$108,981.22
9	Pin On Straw Mat for Hydroseeding	800	SY	\$5.00	\$4,000.00	\$5.00	\$4,000.00	\$5.00	\$4,000.00	\$5.00	\$4,000.00	\$5.50	\$4,400.00	\$6.62	\$5,296.00
10	Rip-Rap Revetment	485	TON	\$4.00	\$1,940.00	\$42.00	\$20,370.00	\$38.82	\$18,827.70	\$50.00	\$24,250.00	\$44.00	\$21,340.00	\$35.66	\$17,295.10
11	Geotextile underlayment	435	SY	\$5.00	\$2,175.00	\$2.00	\$870.00	\$2.87	\$1,248.45	\$10.00	\$4,350.00	\$2.00	\$870.00	\$3.40	\$1,479.00
12	Concrete Class "A"	12.6	CY	\$750.00	\$9,450.00	\$1,840.00	\$23,184.00	\$2,675.00	\$33,705.00	\$2,675.00	\$33,705.00	\$2,400.00	\$30,240.00	\$2,435.06	\$30,681.76
13	Grout for Rip Rap	28.8	CY	\$225.00	\$6,705.00	\$225.00	\$6,705.00	\$281.70	\$8,394.66	\$162.00	\$4,827.60	\$300.00	\$8,940.00	\$277.91	\$8,281.72
14	Wood Handrail	1400	LF	\$40.00	\$56,000.00	\$34.25	\$47,950.00	\$50.50	\$70,700.00	\$34.25	\$47,950.00	\$45.00	\$63,000.00	\$65.51	\$91,714.00
15	Park Bench Wabash Valley (SP410R)	5	EA	\$1,350.00	\$6,750.00	\$1,625.00	\$8,125.00	\$1,625.00	\$8,125.00	\$1,625.00	\$8,125.00	\$2,100.00	\$10,500.00	\$2,150.53	\$10,752.65
16	Concrete Parking Bumpers	33	EA	\$75.00	\$2,475.00	\$75.00	\$2,475.00	\$75.00	\$2,475.00	\$75.00	\$2,475.00	\$135.00	\$4,455.00	\$135.29	\$4,464.57
17	Removable Bollards	3	EA	\$750.00	\$2,250.00	\$750.00	\$2,250.00	\$875.00	\$2,925.00	\$600.00	\$1,800.00	\$1,000.00	\$3,000.00	\$1,212.49	\$3,637.47
18	Concrete Sidewalk (4") - includes bench pads	410	SY	\$45.00	\$18,450.00	\$55.00	\$22,550.00	\$55.00	\$22,550.00	\$72.00	\$29,520.00	\$70.00	\$28,700.00	\$73.07	\$29,958.70
19	Concrete Wingwalk and ADA-Curb Ramps (includes curb area)	14	SY	\$75.00	\$1,050.00	\$200.00	\$2,800.00	\$130.00	\$1,820.00	\$170.00	\$2,380.00	\$150.00	\$2,100.00	\$142.67	\$1,997.38
20	ADA Solutions: Armor-Tile or Approved Equal "Repeatabler" 2' x 5'	2	EA	\$300.00	\$600.00	\$110.00	\$220.00	\$200.00	\$400.00	\$200.00	\$400.00	\$330.00	\$660.00	\$465.81	\$931.62
21	Type "D" Compacted Aggregate for Base, No. 53 Can use recycled concrete	1500	TON	\$30.00	\$45,000.00	\$23.00	\$34,500.00	\$19.06	\$28,590.00	\$23.00	\$34,500.00	\$26.00	\$39,000.00	\$37.69	\$56,535.00
22	Type "D" Compacted Aggregate for Base, No. 2 (includes 10% stone)	890	TON	\$30.00	\$26,700.00	\$23.00	\$19,550.00	\$19.06	\$16,201.00	\$26.00	\$23,250.00	\$21.25	\$18,962.50	\$31.24	\$28,554.00
23	Structure Backfill	727	TON	\$30.00	\$21,810.00	\$23.00	\$16,721.00	\$24.03	\$17,469.81	\$32.00	\$23,264.00	\$27.35	\$19,883.45	\$22.63	\$16,452.01
24	Compacted Aggregate #6 or #9	86	TON	\$35.00	\$3,010.00	\$40.00	\$3,440.00	\$50.00	\$4,300.00	\$80.00	\$6,880.00	\$60.00	\$5,160.00	\$44.70	\$3,844.20
25	Compacted Granular Material, No. 5, 8, or 9	26	TON	\$50.00	\$1,300.00	\$60.00	\$1,560.00	\$25.73	\$668.98	\$57.00	\$1,482.00	\$58.00	\$1,508.00	\$44.69	\$1,161.94
26	ADA Sign & Post Assembly, Sign Type "R7-B"	2	EA	\$245.00	\$490.00	\$225.00	\$450.00	\$325.00	\$650.00	\$230.00	\$460.00	\$460.00	\$920.00	\$430.11	\$860.22
27	ADA Sign Type "R7-BP"	2	EA	\$45.00	\$90.00	\$50.00	\$100.00	\$100.00	\$200.00	\$230.00	\$460.00	\$85.00	\$170.00	\$132.34	\$264.68
28	SIGN & POST ASSEMBLY, SIGN TYPE "R1-1", STOP (18"x18")	2	EA	\$255.00	\$510.00	\$225.00	\$450.00	\$325.00	\$650.00	\$230.00	\$460.00	\$565.00	\$1,130.00	\$430.11	\$860.22
29	Reinforcing Steel	1552	LB	\$1.50	\$2,328.00	\$2.30	\$3,569.60	\$8.45	\$13,114.40	\$8.45	\$13,114.40	\$3.00	\$4,656.00	\$2.69	\$4,174.66
30	Linear Grading (includes existing trail grading & distribution of Common Excavation on Site)	1	LS	\$5,500.00	\$5,500.00	\$25,000.00	\$25,000.00	\$38,511.25	\$38,511.25	\$20,000.00	\$20,000.00	\$81,650.00	\$81,650.00	\$30,675.75	\$30,675.75
31	Removal of Concrete	34	SY	\$25.00	\$850.00	\$30.00	\$1,020.00	\$18.78	\$639.84	\$30.00	\$1,020.00	\$11.00	\$374.00	\$17.36	\$599.24
32	Removal of Curb	14	LF	\$20.00	\$280.00	\$20.00	\$280.00	\$10.00	\$140.00	\$35.00	\$490.00	\$17.50	\$245.00	\$42.16	\$590.24
33	15" Corrugated Metal Pipe	105	LF	\$75.00	\$7,875.00	\$45.00	\$4,725.00	\$95.00	\$9,975.00	\$62.00	\$6,610.00	\$46.00	\$4,830.00	\$58.41	\$6,133.05
34	12" Corrugated Metal Pipe	135	LF	\$70.00	\$9,450.00	\$38.00	\$5,130.00	\$87.18	\$11,769.30	\$40.00	\$5,400.00	\$40.00	\$5,400.00	\$47.58	\$6,423.30
35	12" Corrugated Metal Pipe Coupling	6	EA	\$150.00	\$900.00	\$50.00	\$300.00	\$64.35	\$386.10	\$20.00	\$120.00	\$45.00	\$270.00	\$16.52	\$99.12
36	Casting Adjust to Grade (Undistributed)	3	EA	\$250.00	\$750.00	\$450.00	\$1,350.00	\$250.00	\$750.00	\$500.00	\$1,500.00	\$450.00	\$1,350.00	\$352.28	\$1,056.84
37	Remove Wood Crane Mat and wetland fence	3	EA	\$500.00	\$1,500.00	\$1,500.00	\$4,500.00	\$500.00	\$1,500.00	\$1,000.00	\$3,000.00	\$150.00	\$450.00	\$965.08	\$2,888.24
38	Pavement Markings, Solid White, Paint, 4"	12	LF	\$7.00	\$84.00	\$3.00	\$36.00	\$1.00	\$12.00	\$0.75	\$9.00	\$7.00	\$84.00	\$5.10	\$61.20
39	Pavement Markings, Solid Blue, Paint 4" for ADA stalls	450	LF	\$2.00	\$900.00	\$0.50	\$225.00	\$1.00	\$450.00	\$0.75	\$337.50	\$1.00	\$450.00	\$1.32	\$594.00
40	International Symbol of Accessibility Stall Emblem	48	LF	\$2.25	\$108.00	\$0.50	\$24.00	\$1.00	\$48.00	\$0.75	\$36.00	\$1.00	\$48.00	\$5.10	\$244.80
41	Construction Signs Type "A"	2	EA	\$200.00	\$400.00	\$60.00	\$120.00	\$150.00	\$300.00	\$10.00	\$20.00	\$75.00	\$150.00	\$198.51	\$397.02
42	15" Corrugated Metal Pipe Flared End Section	5	EA	\$125.00	\$625.00	\$250.00	\$1,250.00	\$350.00	\$1,750.00	\$145.00	\$725.00	\$325.00	\$1,625.00	\$203.61	\$1,018.05





## Notice of Award

8/25/2020

---

Project: Beckett's Run Trail: St Joe Center Rd to Clinton St

---

Owner: City of Fort Wayne Board of Works

---

Resolution/Work Order #0187R

---

Bidder: Brooks Construction

---

Bidder's Address: PO Box 9560

---

Fort Wayne, IN 46899-9560

---

You are notified that your Bid dated 8/20/2020 for the above Contract has been considered. You are the Successful Bidder and are awarded a Contract for Beckett's Run Trail: St Joe Center Rd to Clinton St

That it is deemed necessary to improve: The west side of the St. Joe River and along the Beckett's Run Stream by constructing a 10 foot wide asphalt trail from Martin Luther Drive to Clinton Street. The project includes ADA curb ramps, a trailhead parking lot, connections to neighborhoods, a bridge, culverts, handrailing and park benches.

The Contract Price of your Contract is \$\$602,777.00 .

1 copy of the proposed Construction Contract (except Drawings) accompany this Notice of Award.

You must comply with the following conditions precedent within **[10]** days of the date you receive this Notice of Award.

1. Deliver to the Owner **[1]** fully executed counterparts of the Construction Contract.
2. Deliver with the executed Agreement the Contract security **[Bonds]** as specified in the Instructions to Bidders.
  - a. Performance Bond
  - b. Payment Bond
  - c. Certificates of Insurance
3. Deliver evidence of successful Bidder's Affirmative Action Plan; OR, executed City of Fort Wayne Affirmative Action Program document, pursuant to Article 19 of the Instructions to Bidders.
4. Deliver executed Vendor Disclosure Statement (Must have one on file annually with the City of Fort Wayne).
5. Deliver executed E-Verify Affidavit.
6. Deliver executed Drug Policy Acknowledgement Form.




## Notice of Award


Failure to comply with these conditions within the time specified will entitle Owner to consider you in default, annul this Notice of Award, and declare your Bid security forfeited. Contractor will be allowed an additional 11 calendar days to submit Bonds.

Within thirty days after you comply with the above conditions, Owner will return to you one fully executed counterpart of the Agreement.

**CITY OF FORT WAYNE  
BOARD OF PUBLIC WORKS**

  
\_\_\_\_\_  
**Shan Gunawardena, Chair**

  
\_\_\_\_\_  
**Kumar Menon, Member**

  
\_\_\_\_\_  
**Mike Avila, Member**

**ATTEST:**  
  
\_\_\_\_\_  
**Michelle Fulk-Vondran, Clerk**

Date: 8.25.2020

cc: Project Manager

# AGREEMENT BETWEEN OWNER AND CONTRACTOR FOR CONSTRUCTION CONTRACT (STIPULATED PRICE)

RESOLUTION/WORK ORDER # 0187R

This Agreement is by and between the City of Fort Wayne – Board of Public Works (“Owner”) and Brooks Construction Co Inc (“Contractor”).

Terms used in this Agreement have the meanings stated in the General Conditions and the Supplementary Conditions.

Owner and Contractor hereby agree as follows:

## ARTICLE 1—WORK

1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The Work is generally described as follows: **That it is deemed necessary to improve: The west side of the St. Joe River and along the Beckett’s Run Stream by constructing a 10 foot wide asphalt trail from Martin Luther Drive to Clinton Street. The project includes ADA curb ramps, a trailhead parking lot, connections to neighborhoods, a bridge, culverts, handrailing and park benches.**

## ARTICLE 2—THE PROJECT

2.01 The Project, of which the Work under the Contract Documents is a part, is generally described as follows: **Beckett’s Run Trail: St Joe Center Rd to Clinton St**

## ARTICLE 3—ENGINEER

3.01 The part of the Project that pertains to the Work has been designed by **Public Works Engineering.**

## ARTICLE 4—CONTRACT TIMES

### 4.01 *Time is of the Essence*

A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness for final payment as stated in the Contract Documents are of the essence of the Contract.

### 4.02 *Contract Times: Dates*

A. The Work will be substantially complete on or before **5/14/2021**, and completed and ready for final payment in accordance with Paragraph 15.06 of the General Conditions on or before **6/18/2021**.

### 4.03 *Milestones*

A. Parts of the Work must be substantially completed on or before the following Milestone(s):

1. Milestone 1 [N/A]
2. Milestone 2 [N/A]
3. Milestone 3 [N/A]

#### 4.05 *Liquidated Damages*

- A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01 above and that Owner will suffer financial and other losses if the Work is not completed and Milestones not achieved within the Contract Times, as duly modified. The parties also recognize the delays, expense, and difficulties involved in proving, in a legal or arbitration proceeding, the actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of requiring any such proof, Owner and Contractor agree that as liquidated damages for delay (but not as a penalty):
1. *Substantial Completion:* Contractor shall pay Owner up to **\$1000** for each day that expires after the time (as duly adjusted pursuant to the Contract) specified above for Substantial Completion, until the Work is substantially complete.
  2. *Completion of Remaining Work:* After Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Work within the Contract Times (as duly adjusted pursuant to the Contract) for completion and readiness for final payment, Contractor shall pay Owner up to **\$1000** for each day that expires after such time until the Work is completed and ready for final payment.
  3. *Milestones:* Contractor shall pay Owner up to **\$1000** for each day that expires after the time (as duly adjusted pursuant to the Contract) specified above for achievement of Milestone 1, until Milestone 1 is achieved, or until the time specified for Substantial Completion is reached, at which time the rate indicated in Paragraph 4.05.A.1 will apply, rather than the Milestone rate.
  4. Liquidated damages for failing to timely attain Milestones, Substantial Completion, and final completion are not additive, and will not be imposed concurrently.
- B. If Owner recovers liquidated damages for a delay in completion by Contractor, then such liquidated damages are Owner's sole and exclusive remedy for such delay, and Owner is precluded from recovering any other damages, whether actual, direct, excess, or consequential, for such delay, except for special damages (if any) specified in this Agreement.

#### **ARTICLE 5—CONTRACT PRICE**

- 5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents, the amounts that follow, subject to adjustment under the Contract:
- A. For all Work, at the prices stated in Contractor's Bid, attached hereto as an exhibit.
  - B. Total of all unit prices **\$ 602,777.00**.

#### **ARTICLE 6—PAYMENT PROCEDURES**

- 6.01 *Submittal and Processing of Payments*
- A. Contractor shall submit Applications for Payment in accordance with Article 15 of the General Conditions. Applications for Payment will be processed by Engineer as provided in the General Conditions.
- 6.02 *Progress Payments; Retainage*
- A. Owner shall make progress payments on the basis of Contractor's Applications for Payment no more often than every 30 days during performance of the Work as provided in Paragraph 6.02.A.1 below, provided that

such Applications for Payment have been submitted in a timely manner and otherwise meet the requirements of the Contract. All such payments will be measured by the Schedule of Values established as provided in the General Conditions (and in the case of Unit Price Work based on the number of units completed) or, in the event there is no Schedule of Values, as provided elsewhere in the Contract.

1. Prior to Substantial Completion, progress payments will be made in an amount equal to the percentage indicated below but, in each case, less the aggregate of payments previously made and less such amounts as Owner may withhold, including but not limited to liquidated damages, in accordance with the Contract.
  - a. 95 percent of the value of the Work completed (with the balance being retainage).
  - b. 95 percent of cost of materials and equipment not incorporated in the Work (with the balance being retainage).

#### 6.03 *Final Payment*

- A. Upon final completion and acceptance of the Work, Owner shall pay the remainder of the Contract Price in accordance with Paragraph 15.06 of the General Conditions.

### **ARTICLE 7—CONTRACT DOCUMENTS**

#### 7.01 *Contents*

- A. The Contract Documents consist of all of the following:
  1. This Agreement.
  2. Bonds:
    - a. Performance bond (together with power of attorney).
    - b. Payment bond (together with power of attorney).
  3. General Conditions.
  4. Supplementary Conditions.
  5. Specifications as listed in the table of contents of the project manual (copy of list attached).
  6. Drawings (not attached but incorporated by reference) consisting of 50 sheets with each sheet bearing the following general title: **BECKETT'S RUN TRAIL ST. JOE CENTER ROAD TO CLINTON STREET.**
  7. Addenda (numbers 1 to 3, inclusive).
  8. Exhibits to this Agreement (enumerated as follows):
    - a. Drug Policy Acknowledgement Form (Project Bids under \$150,000.00) or Written copy of Contractors Drug Policy (Project Bids over \$150,000.00)
    - b. E-Verify Affidavit

- c. Escrow account agreement
- 9. The following which may be delivered or issued on or after the Effective Date of the Contract and are not attached hereto:
  - a. Notice to Proceed.
  - b. Work Change Directives.
  - c. Change Orders.
  - d. Field Orders.
  - e. Warranty Bond, if any.
- B. The Contract Documents listed in Paragraph 7.01.A are attached to this Agreement (except as expressly noted otherwise above).
- C. There are no Contract Documents other than those listed above in this Article 7.
- D. The Contract Documents may only be amended, modified, or supplemented as provided in the Contract.

## ARTICLE 8—REPRESENTATIONS, CERTIFICATIONS, AND STIPULATIONS

### 8.01 *Contractor's Representations*

- A. In order to induce Owner to enter into this Contract, Contractor makes the following representations:
  - 1. Contractor has examined and carefully studied the Contract Documents, including Addenda.
  - 2. Contractor has visited the Site, conducted a thorough visual examination of the Site and adjacent areas, and become familiar with the general, local, and Site conditions that may affect cost, progress, and performance of the Work.
  - 3. Contractor is familiar with all Laws and Regulations that may affect cost, progress, and performance of the Work.
  - 4. Contractor has carefully studied the reports of explorations and tests of subsurface conditions at or adjacent to the Site and the drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been identified in the Supplementary Conditions, with respect to the Technical Data in such reports and drawings.
  - 5. Contractor has carefully studied the reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site that have been identified in the Supplementary Conditions, with respect to Technical Data in such reports and drawings.
  - 6. Contractor has considered the information known to Contractor itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Contract Documents; and the Technical Data identified in the Supplementary Conditions or by definition, with respect to the effect of such information, observations, and Technical Data on (a) the cost, progress, and performance of the Work; (b) the means, methods, techniques,

sequences, and procedures of construction to be employed by Contractor; and (c) Contractor's safety precautions and programs.

7. Based on the information and observations referred to in the preceding paragraph, Contractor agrees that no further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance with the other terms and conditions of the Contract.
8. Contractor is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.
9. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Contractor has discovered in the Contract Documents, and of discrepancies between Site conditions and the Contract Documents, and the written resolution thereof by Engineer is acceptable to Contractor.
10. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.
11. Contractor's entry into this Contract constitutes an incontrovertible representation by Contractor that without exception all prices in the Agreement are premised upon performing and furnishing the Work required by the Contract Documents.

#### 8.02 *Contractor's Certifications*

- A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for or in executing the Contract. For the purposes of this Paragraph 8.02:
  1. "corrupt practice" means the offering, giving, receiving, or soliciting of anything of value likely to influence the action of a public official in the bidding process or in the Contract execution;
  2. "fraudulent practice" means an intentional misrepresentation of facts made (a) to influence the bidding process or the execution of the Contract to the detriment of Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and open competition;
  3. "collusive practice" means a scheme or arrangement between two or more Bidders, with or without the knowledge of Owner, a purpose of which is to establish Bid prices at artificial, non-competitive levels; and
  4. "coercive practice" means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in the bidding process or affect the execution of the Contract.

#### 8.03 *Standard General Conditions*

- A. Owner stipulates that if the General Conditions that are made a part of this Contract are EJCDC® C-700, Standard General Conditions for the Construction Contract (2018), published by the Engineers Joint Contract Documents Committee, and if Owner is the party that has furnished said General Conditions, then Owner has plainly shown all modifications to the standard wording of such published document to the

Contractor, through a process such as highlighting or “track changes” (redline/strikeout), or in the Supplementary Conditions.

ACKNOWLEDGMENT

STATE OF INDIANA)  
                          SS: )  
COUNTY OF ALLEN)

BEFORE ME, a Notary Public, in and for said County and State, this \_\_\_\_ day of \_\_\_\_\_, 20\_\_, personally appeared the within named \_\_\_\_\_ who being by me first duly sworn upon his oath says that he is the \_\_\_\_\_ of \_\_\_\_\_ and as such duly authorized to execute the foregoing instrument and acknowledged the same as the voluntary act and deed of \_\_\_\_\_ for the uses and purposes therein set forth.

IN WITNESS WHEREOF, hereunto subscribed my name, affixed my official seal.

\_\_\_\_\_  
Notary Public  
\_\_\_\_\_  
Printed Name of Notary

My Commission Expires:

Resident of \_\_\_\_\_ County.

ACKNOWLEDGMENT

STATE OF INDIANA )  
                          SS: )  
COUNTY OF ALLEN )

BEFORE ME, a Notary Public, in and for said County and State, this \_\_\_\_ day of \_\_\_\_\_, 20\_\_, personally appeared the within named **Thomas C. Henry, Shan Gunawardena, Kumar Menon, Mike Avila, and Michelle Fulk-Vondran**, by me personally known, who being by me duly sworn said that they are respectively the **Mayor of the City of Fort Wayne**, and **Chairman, Members, and Clerk of the Board of Public Works of the City of Fort Wayne, Indiana**, and that they signed said instrument on behalf of the City of Fort Wayne, Indiana, with full authority so to do and acknowledge said instrument to be in the voluntary act and deed of said **City** for the uses and purposes therein set forth.

IN WITNESS WHEREOF, hereunto subscribed my name, affixed my official seal.

\_\_\_\_\_  
Notary Public  
\_\_\_\_\_  
Printed Name of Notary

My Commission Expires:

Resident of \_\_\_\_\_ County.

IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement (Contract/Resolution Number **0187R**).

This Agreement will be effective on \_\_\_\_\_ (which is the Effective Date of the Agreement).

**CONTRACTOR**

**OWNER**

Brooks Construction Co Inc

CITY OF FORT WAYNE

BY: \_\_\_\_\_  
Print Name \_\_\_\_\_

BY: \_\_\_\_\_  
THOMAS C. HENRY, MAYOR

TITLE: \_\_\_\_\_

BOARD OF PUBLIC WORKS

DATE: \_\_\_\_\_  
(Date signed by Contractor)

BY: \_\_\_\_\_  
SHAN GUNAWARDENA, CHAIR

Address for giving notices:  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

BY: \_\_\_\_\_  
KUMAR MENON, MEMBER

BY: \_\_\_\_\_  
MIKE AVILA, MEMBER

ATTEST: \_\_\_\_\_  
MICHELLE FULK-VONDRAN, CLERK

DATE: \_\_\_\_\_  
(Date signed by Board)

0187R - Becketts Run Trail - St Joe Center Rd to Clinton St. (#7222412)

Owner: Public Works

Solicitor: Fort Wayne IN, City of

08/20/2020 02:00 PM EDT

				Brooks Construction Co Inc.				
Section	Titl	Item	Item Code	Item Description	UoFM	Quantity	Unit Price	Extension
0187R	-	Becketts Run	Run Trail					\$587,777.00
		1		1 Mobilization and Demobilization	LS	1	\$30,000.00	\$30,000.00
		2		2 Maintenance of Traffic & Wetland areas	LS	1	\$19,667.40	\$19,667.40
		3		3 Construction Engineering & Staking	LS	1	\$12,000.00	\$12,000.00
		4		4 Clearing of Right of Way	LS	1	\$20,000.00	\$20,000.00
		5		5 Common Excavation	CY	480	\$75.00	\$36,000.00
		6		6 "B" Barrow Material	CY	150	\$50.00	\$7,500.00
		7		7 Temporary Silt Fence	LF	620	\$3.00	\$1,860.00
		8		8 Site Restoration (HYDROSEEDING/SEEDING, 2" TOP SOIL, STRAW MULCH INCLUDED)	LS	1	\$110,000.00	\$110,000.00
		9		9 Pin On Straw Mat for Hydroseeding	SY	900	\$5.00	\$4,500.00
		10		10 Rip Rap Revetment	TON	485	\$42.00	\$20,370.00
		11		11 Geotextile underlayment	SY	435	\$2.00	\$870.00
		12		12 Concrete Class "A"	CY	12.6	\$1,840.00	\$23,184.00
		13		13 Grout for Rip Rap	CY	29.8	\$225.00	\$6,705.00
		14		14 Wood Handrail	LF	1400	\$34.25	\$47,950.00
		15		15 Park Bench Wabash Valley (SP410R)	EA	5	\$1,625.00	\$8,125.00
		16		16 Concrete Parking Bumpers	EA	33	\$75.00	\$2,475.00
		17		17 Removable Bollards	EA	3	\$750.00	\$2,250.00
		18		18 Concrete Sidewalk (4") - includes bench pads	SY	410	\$55.00	\$22,550.00
		19		19 Concrete Wingwalk and ADA Curb Ramps (includes curb area)	SY	14	\$200.00	\$2,800.00
		20		20 ADA Solutions, Armor-Tile, or Approved Equal "Replaceable" 2' x 5' Composite, Wetset, Tactile Warning Unit	EA	2	\$110.00	\$220.00
		21		21 Type "O" Compacted Aggregate for Base, No. 53 Can use recycled concrete	TON	1500	\$23.00	\$34,500.00
		22		22 Type "O" Compacted Aggregate for Base, No. 2 (includes 10F stone)	TON	850	\$23.00	\$19,550.00
		23		23 Structure Backfill	TON	727	\$23.00	\$16,721.00
		24		24 Compacted Aggregate #8 or #9	TON	86	\$40.00	\$3,440.00
		25		25 Compacted Granular Material, No. 5, 8, or 9	TON	26	\$60.00	\$1,560.00
		26		26 ADA Sign & Post Assembly, Sign Type "R7-8"	EA	2	\$225.00	\$450.00
		27		27 ADA Sign Type "R7-8P"	EA	2	\$50.00	\$100.00
		28		28 SIGN & POST ASSEMBLY, SIGN TYPE "R1-1", STOP(18"x18")	EA	2	\$225.00	\$450.00
		29		29 Reinforcing Steel	LB	1552	\$2.30	\$3,569.60
		30		30 Linear Grading (includes existing trail grading & distribution of Common Excavation on Site)	LS	1	\$25,000.00	\$25,000.00
		31		31 Removal of Concrete	SY	34	\$30.00	\$1,020.00
		32		32 Removal of Curb	LF	14	\$20.00	\$280.00
		33		33 15" Corrugated Metal Pipe	LF	105	\$45.00	\$4,725.00
		34		34 12" Corrugated Metal Pipe	LF	135	\$38.00	\$5,130.00
		35		35 12" Corrugated Metal Pipe Coupling	EA	6	\$50.00	\$300.00
		36		36 Casting Adjust to Grade (Undistributed)	EA	3	\$450.00	\$1,350.00
		37		37 Remove Wood Crane Mat and wetland fence.	EA	3	\$1,500.00	\$4,500.00
		38		38 Pavement Markings, Solid White, Paint, 12"	LF	12	\$3.00	\$36.00
		39		39 Pavement Markings, Solid White, Paint, 4"	LF	450	\$0.50	\$225.00
		40		40 Pavement Markings, Solid Blue, Paint 4" for ADA stalls	LF	48	\$0.50	\$24.00

41	41 International Symbol of Accessibility Stall Emblem	EA	2	\$60.00	\$120.00
42	42 Construction Signs Type "A"	EA	5	\$250.00	\$1,250.00
43	43 15" Corrugated Metal Pipe Flared End Section	EA	8	\$200.00	\$1,600.00
44	44 12" Corrugated Metal Pipe Flared End Section	EA	10	\$180.00	\$1,800.00
45	45 Pipe, RCP, Circular, 48"	LF	129	\$200.00	\$25,800.00
46	46 Geotextile for under trail - Gridpro BXP 12 or approved equal (Undistributed)	SY	150	\$6.00	\$900.00
47	47 Hybrid Modular Bridge Structure (City will provide bridge-Contractor will pick up structure from remote site)	LS	1	\$40,000.00	\$40,000.00
48	48 Helical Piles	EA	10	\$1,000.00	\$10,000.00
49	49 Tree removal 4? to 42? in Dia. (undistributed)	EA	3	\$1,450.00	\$4,350.00
Allowance					\$15,000.00
50	50 Work Allowance	LS	1	\$15,000.00	\$15,000.00
<b>Base Bid Total:</b>					<b>\$602,777.00</b>

**CITY OF FORT WAYNE, INDIANA**

**Brooks Construction Company Inc.**

**(Vendor Name)**

**VENDOR DISCLOSURE STATEMENT RELATING TO:**

- 1. FINANCIAL INTERESTS;**
- 2. POTENTIAL CONFLICTS OF INTEREST;**
- 3. CURRENT AND PENDING CONTRACTS OR PROCUREMENTS**

Vendors desiring to enter into certain contracts with the City of Fort Wayne, Indiana (the "City") shall disclose their financial interests, potential conflicts of interest and current and pending contract or procurement information as set forth below.

The following disclosures by Vendors are required for all contracts with annual payments by the City in the amount of \$50,000 or more. Vendors shall disclose their financial interests, potential conflicts of interest and other contract and procurement information identified in Sections 1, 2 and 3 below as a prerequisite for consideration for a contract awarded by the City. This Disclosure Statement must be completed and submitted together with the Vendor's contract, bid, proposal or offer.

A publicly traded entity may submit its current 10K disclosure filing in satisfaction of the disclosure requirements set forth in Sections 1 and 2 below.

**Section 1: Disclosure of Financial Interest in Vendor**

a. If any individuals have either of the following financial interests in Vendor (or its parent), please check all that apply and provide their names and addresses (attach additional pages as necessary):

(i) Equity ownership exceeding 5%

(ii) Distributable income share exceeding 5%

(iii) Not Applicable (If N/A, go to Section 2)

Name: \_\_\_\_\_ Name: \_\_\_\_\_

Address: \_\_\_\_\_ Address: \_\_\_\_\_

b. For each individual listed in Section 1a. show his/her type of equity ownership:

sole proprietorship  stock

partnership interest  units (LLC)

other (explain) \_\_\_\_\_

c. For each individual listed in Section 1a. show the percentage of ownership interest in Vendor (or its parent):  
ownership interest:

Name: \_\_\_\_\_ %

Name: \_\_\_\_\_ %

**Section 2: Disclosure of Potential Conflicts of Interest (not applicable for vendors who file a 10K)**

For each individual listed in Section 1a. check "Yes" or "No" to indicate which, if any, of the following potential conflict of interest relationships apply. If "Yes", please describe using space under applicable subsection (attach additional pages as necessary):

- a. City employment, currently or in the previous 3 years, including contractual employment for services:  
Yes \_\_\_\_\_ No

---

---

- b. City employment of "Member of Immediate Family" (defined herein as: *Spouse, Child, Step Child, Parent or Step Parent, Father-in-law or Mother-in-law, Brother or Sister, Step Brother or Step Sister, Half Brother or Half Sister, Brother-in-law or Sister-in-law, Son-in-law or Daughter-in-law, Grandparent or Step Grandparent, Grandparent or Step Grandparent of Spouse, Grandchild*)

Including contractual employment for services in the previous 3 years:

Yes \_\_\_\_\_ No

---

---

- c. Relationship to Member of Immediate Family holding elective City office currently or in the previous 3 years: Yes \_\_\_\_\_ No

---

---

---

**Section 3: DISCLOSURE OF OTHER CONTRACT AND PROCUREMENT RELATED INFORMATION**

- a. Does Vendor have current contracts (including leases) with the City? Yes \_\_\_\_\_ No

If "Yes", identify each current contract with descriptive information including purchase order or contract reference number, contract date and City contact below (attach additional pages as necessary).

---

---

---

- b. Does Vendor have pending contracts (including leases), bids, proposals, or other pending procurement relationship with the City? Yes  No \_\_\_\_\_

If "Yes", identify each pending matter with descriptive information including bid or project number, contract date and City contact using space below (attach additional pages as necessary).

CFW Hobson Road

---

---

---

c. Does vendor have any existing employees that are also employed by the City of Fort Wayne?

Yes \_\_\_\_\_ No x

If "Yes", provide the employee's name, current position held at vendor, and employment payment terms (hourly, salaried, commissioned, etc.).

Name / Position / Payment Terms:

\_\_\_\_\_

Name / Position / Payment Terms:

\_\_\_\_\_

Name / Position / Payment Terms:

\_\_\_\_\_

d. Does vendor's representative, agent, broker, dealer or distributor (if applicable) have any existing employees that are also employed by the City of Fort Wayne? For each instance, please provide the name of the representative, agent, broker, dealer or distributor; the name of the City employee, and the payment terms (hourly, salaried, commissioned, etc.).

Company / Name / Payment Terms: \_\_\_\_\_

Company / Name / Payment Terms: \_\_\_\_\_

**Section 4: CERTIFICATION OF DISCLOSURES**

**In connection with the disclosures contained in Sections 1, 2 and 3 Vendor hereby certifies that, except as described in attached Schedule A:**

- a. Vendor (or its parent) has not, within the five (5) year period preceding the date of this Disclosure Statement, been debarred, suspended, proposed for debarment declared ineligible or voluntarily excluded from any transactions by any federal, state or local unit of government;
- b. No officer or director of Vendor (or its parent) or individual listed in Section 1a. is presently indicted for or otherwise criminally or civilly charged by a governmental entity (federal, state or local) with commission of any offense;
- c. Vendor (or its parent) has not, within the five (5) year period preceding the date of this Disclosure Statement, had one or more public transactions (federal, state or local) terminated for cause or default;
- d. No officer or director of Vendor (or its parent) or individual listed in Section 1a. has, within the five (5) year period preceding the date of this Disclosure Statement, been convicted, adjudged guilty, or found liable in any criminal or civil action instituted by the City, the federal or state government or any other unit of local government; and
- e. Neither Vendor, nor its parent, nor any affiliated entity of Vendor, or any of their respective officers, directors, or individuals listed in Section 1a. is barred from contracting with any unit of any federal, state or local government as a result of engaging in or being convicted of: (i) bid-rigging; (ii) bid-rotating; or (iii) any similar federal or state offense that contains the same


elements as the offense of bid-rigging or bid-rotating

- f. Pursuant to IC 5-22-16.5, Vendor hereby certifies they do NOT provide \$20 million dollars or more in goods or services to the energy sector of Iran. Vendor also certifies it is not a financial institution that extends \$20 million dollars or more in credit that will provide goods or services to the energy sector of Iran or extends \$20 million dollars or more in credit to a person identified on the list as a person engaging in investment activities in Iran.

The disclosures contained Sections 1, 2 and 3 and the foregoing Certifications are submitted by

Brooks Construction Company Inc.	PO BOX 9560 Fort Wayne IN 46899
(Name of Vendor)	Address
	( ) 260-478-1990
	Telephone
	srboardman@brooks1st.com
	E-Mail Address

The individual authorized to sign on behalf of Vendor represents that he/she: (a) is fully informed regarding the matters pertaining to Vendor and its business; (b) has adequate knowledge to make the above representations and disclosures concerning Vendor; and (c) certifies that the foregoing representations and disclosures are true and accurate to the best of his/her knowledge and belief.

Name (Printed)	Andrew E. Brooks	Title	President
Signature		Date	3/2/2020

**NOTE: FAILURE TO COMPLETE AND RETURN THIS FORM WITH YOUR DOCUMENTATION MAY RESULT IN YOUR CONTRACT, OFFER, BID OR PROPOSAL BEING DISQUALIFIED FROM CONSIDERATION.**

# COUNCIL DIGEST SHEET

Enclosed with this introduction form is a tab sheet and related material from the vendor(s) who submitted bid(s). Purchasing Department is providing this information to Council as an overview of this award.

## Beckett's Run Trail: St Joe Center Rd to Clinton St

### RFPs & BIDS

Bid/RFP #	0187R
Awarded To	Brooks Construction Co.
Amount	\$602,777.00
Conflict of interest on file?	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No
Number of Registrants	13
Number of Bidders	5
Required Attachments	Council Digest Supplemental, Bid Tabulation, Signed Award, Proposed Contract, Vendor Disclosure Form

### EXTENSIONS

Date Last Bid Out	N/A
# Extensions Granted To Date	N/A

### SPECIAL PROCUREMENT

Contract #/ID <i>(State, Federal, Piggyback--Authority)</i>	0187R
Sole Source/Compatibility Justification	N/A

### BID CRITERIA *(Take Buy Indiana requirements into consideration.)*

Most Responsible, Responsive Lowest	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No <i>If no, explain below</i>
If not lowest, explain	N/A

# COUNCIL DIGEST SHEET

## COST COMPARISON

<i>Increase/decrease amount from prior years For annual purchase (if available).</i>	N/A
--	-----

## DESCRIPTION OF PROJECT / NEED

<i>Identify need for project &amp; describe project; attach supporting documents as necessary.</i>	
	Please see attached Common Council Supplemental

## REQUEST FOR SUSPENSION OF RULES

<i>Provide justification if prior approval is being requested.</i>	
	N/A

## FUNDING SOURCE

<i>Account Information.</i>	
	CEDIT



FW PUBLIC WORKS

# Board of Public Works

*In Your Neighborhood*

## COMMON COUNCIL DIGEST SHEET – SUPPLEMENTAL

### Beckett's Run Trail: St Joe Center Rd to Clinton St

#### Action Requested:

Requesting an Ordinance approving the **Beckett's Run Trail: St Joe Center Rd to Clinton St** project pursuant to the Board of Public Works Resolution #**0187R** and an award to **Brooks Construction Co** in the amount of **\$602,777.00**.

Note: Brooks Construction Co. was the lowest, most responsive bidder among 5 bidders.

#### Description and Scope of the Work:

That it is deemed necessary to improve: The west side of the St. Joe River and along the Beckett's Run Stream by constructing a 10 foot wide asphalt trail from Martin Luther Drive to Clinton Street. The project includes ADA curb ramps, a trailhead parking lot, connections to neighborhoods, a bridge, culverts, handrailing and park benches.

**REPORT OF COMMITTEE ON PUBLIC WORKS  
September 15, 2020**

***Michelle Chambers Chair***









***Paul Ensley Co-Chair***

***All Council Members***


An Ordinance approving Construction Contract – Beckett’s Run Trail: St Joe Center Rd to Clinton St – Resolution/Work Order #0187R - between Brooks Construction Company, Inc. and the City of Fort Wayne, Indiana, in connection with the Board of Public Works

*Involving a total cost of \$602,777.00*

**COMMITTEE ON REGULATIONS HAVE HAD SAID Ordinance under consideration and beg leave to report back to the Common Council that said Ordinance**

<u>COUNCIL MEMBER</u>	<u>DO PASS</u>	<u>DO NOT PASS</u>	<u>ABSTAIN</u>
ARP			
CHAMBERS			
DIDIER			
ENSLEY			
FREISTROFFER			
HINES			
JEHL			
PADDOCK			
TUCKER			

**LANA R. KEESLING  
CITY CLERK**



Public Hearing Date: N/A


Read the first time in full and on motion by Councilman Chambers.

Read the second time by title and referred to the Public Works Committee.

Read the third time in full and on motion by Councilman Chambers, placed on passage by the following vote:

<u>TOTAL VOTES</u>	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>
ARP	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
CHAMBERS	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
DIDIER	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
ENSLEY	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
FREISTROFFER	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
HINES	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
JEHL	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
PADDOCK	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
TUCKER	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

DATED: September 22, 2020

  
LANA R. KEESLING, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as

Special Ordinance No. S-20-09-04 on the 22nd day of September, 2020

ATTEST:


  
LANA R. KEESLING  
CITY CLERK

  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 23rd of September 2020, at the hour of 10:40 o'clock A.M. E.S.T.

  
LANA R. KEESLING, CITY CLERK

Approved and signed by me this 23<sup>RD</sup> day of SEPTEMBER 2020, at the hour of 11:30 o'clock AM E.S.T.



  
THOMAS C. HENRY, MAYOR